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Dear Neighbor ,
Loop 202 Red Mountain Fr eeway construction

between Country Club Drive and Gilbert Road is
rapidly advancing. Initial work is focused on the
massive excavations r equir ed for the 3.5 miles of
depr essed fr eeway and on bridge construction.
Numerous utility r elocations ar e also being
completed by SRP and other private utility
concer ns. W ork began in June under a $58.9 million
contract awar ded to Pulice Construction, Inc., by the
State T ransportation Boar d.

Excavations to r emove mor e than four million
cubic yar ds of material fr om the corridor , and hauling
to embankment sites along the Gilbert to Higley Road
fr eeway segment, ar e the most significant challenges
during our initial construction ef fort.

Temporary haul r outes ar e r equir ed until
ar chaeological clearances ar e obtained and various
utility r elocations can be completed. Later this year all
hauling is expected to be r estricted to the corridor .
Until then, thr ough various stages of early construction,
motorists will encounter "flagging stations" at McDowell,
Stapley and Gilbert r oads which will allow haul trucks
to safely cr oss these str eets.

Full closur es of Gilbert Road and of McDowell Road
ar e also r equir ed for bridge construction, utility
relocations and stor m drainage impr ovements.
Advance war ning signs announcing these closur es will
be posted, pr oviding motorists suf ficient time to plan
alter nate r outes. As detour r outes ar e developed, every
ef fort will be made to minimize potential
inconveniences fr om incr eased traf fic thr ough
neighbor hoods.

Excavation, and operations on site to crush
selected material for futur e concr ete pr oduction,
requir es extensive dust contr ol. Excavation ar eas ar e
being pr e-wetted to deeply saturate soils and minimize
dust, while water trucks ar e coating haul r oads and
monitoring crushing operations.

Key bridge work is pr ogr essing at Country Club
Drive and at the Consolidated Canal wher e a new
Gilbert Road cr ossing is being constructed. T raf fic will
be placed on a section of the canal bridge later this
year . W ork then begins to finish an underpass which
will ultimately r oute haul trucks beneath Gilbert.

Traf fic r estrictions will be imposed soon for center
pier construction for the bridge that will carry Loop
202 over Country Club Drive. Gir ders will be set
between piers befor e the end of the year , r equiring
additional r estrictions and closur es. Once work is
substantially complete on these initial bridges, work
will begin on structur es over the fr eeway at Stapley
Road, Mesa Drive, Center Str eet and Gilbert Road.

As the fr eeway corridor is clear ed, r etaining walls
and sound walls will also be constructed. Fencing will
surr ound all these work zones, however we’r e
requesting your cooperation by helping us to ensur e
that our construction site does not become a play ar ea
for childr en, of any age. Extr eme caution is r equir ed
during excavation and hauling operations as ar eas of
work and r outes change daily, sometimes hourly.
Sincer ely, 

Mike Zimnick, P .E.
ADOT Resident Engineer
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FO RMOREINFORMATION

Mary V iparina, Pr oject Manager
(602) 712-7643  

Email: mviparina@dot.state.az.us 

Mike Zimnick, Resident Engineer
Country Club Drive to Gilbert Road

(480) 649-7569  
Email: mzimnick@dot.state.az.us 

Mark Bonan, 
Valley Pr oject Infor mation

(602) 712-7176 
Email: mbonan@dot.state.az.us 

CONTRACTOR
Mark Heisler , Pr oject Manager

Pulice Construction, Inc.
Country Club Drive to Gilbert Road

(480) 833-3834 

Ar chaeological r ecovery, utility r elocations and
extensive excavations ar e under way west of
Gilbert Rd. (T op Left). Much of the excavated
material is being hauled north on Lehi Rd. to a
massive pit near Thomas Rd. (T op Right). The
corridor is just south of McDowell Rd. fr o m
Gilbert to Mesa Dr . (Above) wher e it veers south
to Lehi Rd. at Center St. (Below).
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